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Company Layne Christensen Company
Well Turkey Point EW-1
Field Florida City
County Miami-Dade State/Pry Floriida
Location

LAT:
McN

Permanent Datu
Log Measured F
Drilling Measure

FPL Turkey Point Power Plant
25 25' 19" N LONG: 80 20' 08" W

labb Hydrogeologic Consulting, Inc.

Other Services

XY/GRFCT
DIL,BHC
FLO,TDS
Elevation

K.B.
D.F.
G.L.

Pad Level
Pad Level
Pad Level

Elevation

Date 12-JUL-2011
Run Number SIX-e
Depth Driller 1655'
Depth Logger 1654'
Bottom Logged Interval 1654'
Top Log Interval 1045'
Open Hole Size 12.25"
Type Fluid H20
Density / Viscosity NANA
Max. Recorded Temp. see FCT log
Estimated Cement Top SURFACE
Time Well Ready 18:15 7/12/2011
Time Logger on Bottom 19:30 7/12/2011
Equipment Number MVGS-1
Location Ft. Myers
Recorded By S.Miller
Witnessed By S.Durall (MHC) K.Greuel (LCC)

Borehole Record Tubing Record
Run Number Bit From To Size Weight From To

ONE 12.25" SURFACE 255' 1655'
TWO 62.5" SURFACE 259'

THREE 12.25" 255' 1090' AA
FOUR 52.5" 255' 1095' A

Casing Record Size Wgt/Ft Top Bottom (L
Surface String 64" 0.375" WT SURFACE 33' 3r

Prot. Strin 54" 0.375" WT SURFACE 255'
Production String 44" 0.375" WT SURFACE 1090' v
Liner LTP1.db v
Invoice No. 2011103 P.O. #: 8fld/las/pdf * FINAL PRINT*
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All interpretations are opinions based on inferences from electrical or other measurements and we cannot and do not guarantee the accuracy or correctness of any
interpretation, and we shall not, except in the case of gross or willful negligence on our part, be liable or responsible for any loss, costs, damages, or expenses incurred or
sustained by anyone resulting from any interpretation made by any of our officers, agents or employees. These interpretations are also subject to our general terms and

conditions set out in our current Price Schedule.

Proposed Tur
Docket Nos. 5
L-2011-307 E

DYNAMIC & STATIC down passes were performed.
Cw =19,660 uS/cm @ 81.1 degC (from 1600'); Q=300 gpm.

FLUID RESISTIVITY CALIBRATION REPORT (Performed: 19-JUN-11 10:45)
uS/cm CPS

key Point Units 6 and 7
52-040 and 52-041 237.1 3060.32
ndosure 1 Page 89 of 103 2578.54 2945.87

4410.24 2673.25
TEMPERATURE CALIBRATION REPORT (Performed: 19-JUN-11 10:15)

DEG-F CPS
34.9 143.18
139.2 2600.14

Drill Pipe set to 1098'

MV
Geophysical

S/D FCT MERGE
Database File:
Dataset Pathname:
Presentation Format:
Dataset Creation:
Charted by:

Itpl .db
run7/FCT6E
FCTTP2
Tue Jul 12 20:30:01 2011
Depth in Feet scaled 1:240
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CCL 4.46 ft

GR#2 1.15 ft

TEMP 0.10 ft

ey Point Units 6 and 7
1-040 and 52-041
closure 1 Page 91 of 103

CCL-MVGS 1.9 (MV01)
8.00 lb 1.90 in OD 1.33 ft

GR#2-RTSB (MV01B)
10.00 lb 1.90 in OD 3.33ft

TEMP-RTS (MV01)
2.00 lb 1.90 in OD 0.46 ft

Dataset:
Total Length:
Total Weight:
O.D.

runllpassi 8
5.12 ft
20.00 lb
1.90 in
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Company

Well

Field

County

Layne Christensen Company
Turkey Point EW-1
Florida City
Miami-Dade State/Prv Florida
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Location
FPL Turkey Point Power Plant

LAT: 25 25' 19" N LONG: 80 20' 08" W
McNabb Hydrogeologic Consulting, Inc.

Other Services

XY/GR,FCT
DILBHC
FLO,TDS
Elevation

K.B.
D.F.
G.L.

"V
ci_

>1

0
0)

Permanent Datum

Log Measured From

Drilling Measured From

Pad Level
Pad Level
Pad Level

Elevation

Date 12-JUL-2011
Run Number SIX-d
Depth Driller 1655'
Depth Logger 1654'
Bottom Logged Interval 1590'
Top Log Interval 1045'
Open Hole Size 12.25"
Type Fluid H20
Density I Viscosity NANA
Max. Recorded Temp. see FCT log
Estimated Cement Top SURFACE
Time Well Ready 01:15 7/12/2011
Time Logger on Bottom 04:30 7/1212011
Equipment Number MVGS-1
Location Ft. Myers
Recorded By S.Miller
Witnessed By S.Durall (MHC) K:Greuel (LCC)

Borehole Record Tubing Record
Run Number Bit From To Size Weight From To

ONE 12.25" SURFACE 255' 1655'

TWO 62.5" SURFACE 259'
THREE 12.25" 255' 1090' AA
FOUR 52.5" 255' 1095' A

Casing Record Size Wgt/Ft Top Bottom

Surface String 64" 0.375" WT SURFACE 33' "
Prot. String 54" 0.375" WVT SURFACE 255'

Production String 44" 0.375"W-I- SURFACE 1090' v
Liner LTP1.db v
Invoice No. 2011102 P.O. #: 8fld/las/pdf * FINAL PRINT*



All interpretations are opinions based on inferences from electrical or other measurements and we cannot and do not guarantee the accuracy or correctness of any
interpretation, and we shall not, except in the case of gross or willful negligence on our part, be liable or responsible for any loss, costs, damages, or expenses incurred or
sustained by anyone resulting from any interpretation made by any of our officers, agents or employees. These interpretations are also subject to our general terms and

conditions set out in our current Price Schedule.
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STATIC and DYNAMIC down passes were made at 82 fpm.

NO station performed.

Q =-285 gpm

Drill Pipe set to 1098'

Full Riser / Hydraulic Packoff

MV S/D DOWN @ 82 fpm
Geophysical 1

Database File: Itpl .db
Dataset Pathname: run7/SD82
Presentation Format: QTP1
Dataset Creation: Tue Jul 12 05:56:36 2011
Charted by: Depth in Feet scaled 1:240

0 DYNAMIC LINE SPEED (ft/min)00 Io DYNAMIC (cps) 150

0 STATIC LINE SPEED (ft/min)200

20 X-CALIPER (in) 10
10 STATIC (cps) 150

20 Y CALIPER (in) 10

20 BIT SIZE (in) 10
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Q Calibration Down
Database File:
Dataset Pathname:
Presentation Format:
Dataset Creation:
Charted by:

Itpl .db
run6/pass6
FLOW
Fri Jul 08 23:20:45 2011 by Log VER_5.3
Depth in Feet scaled 1:600
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1-200 LINE SPEED (ft/min) 2001

130 BOREID (in) 1001
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CENT-5FOOTSB (5FTSB)
50.00Ib 1.69inOD 5.00ft

FLOW-LARGE (65)
35.00 lb 3.75 in OD 4.80 ft

FLOWP 0.00 ft
FLOWN 0.00 ft

Dataset:
Total Length:
Total Weight:
O.D.

run7lpassl0
9.80 ft
85.00 lb
3.75 in
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Company

Well

Field

County

Layne Christensen Company
Turkey Point EW-1
Florida City
Miami-Dade State/Pry Florida
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Location
FPL Turkey Point Power Plant

LAT: 25 25' 19" N LONG: 80 20' 08" W
McNabb Hydrogeologic Consulting, Inc.

Other Services

XY/GR,FCT
DIL,BHC
FLOJTDS
Elevation

-o
Permanent Datum

Log Measured From

Drilling Measured From

Pad Level
Pad Level
Pad Level

Elevation K.B.
D.F.
G.L.

Date 12-JUL-2011
Run Number SIX-e
Depth Driller 1655'
Depth Logger 1654'
Bottom Logged Interval 1650'
Top Log Interval 1475'
Open Hole Size 12.25"
Type Fluid H20
Density / Viscosity NA/NA
Max. Recorded Temp. see FCT log
Estimated Cement Top SURFACE
Time Well Ready 18:15 711212011
Time Logger on Bottom 18:45 7/12/2011
Equipment Number MVGS-1
Location Ft. Myers
Recorded By S.Miller
Witnessed By S.Durall (MHC) K.Greuel (LCC)

Borehole Record Tubing Record
Run Number Bit From To Size Weight From' To

ONE 12.25" SURFACE 255' 1655'
TWO 62.5" SURFACE 259'

THREE 12.25" 255' 1090'
FOUR 52.5" 255' 1095'

Casing Record Size Wgt/Ft Top Bottom
Surface String 64" 0.375" WT SURFACE 33'
Prot. String 54" 0.375" WT SURFACE 255'
Production String 44" 0.375" WT SURFACE 1090'
Liner LTPI.db
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Invoice No. 2011103 P.O. # 8fld/las/odf *'FINAL PRINT *
Invoice No.. 2011103 PO :8l/a/d



All interpretations are opinions based on inferences from electrical or other measurements and we cannot and do not guarantee the accuracy or correctness of any
interpretation, and we shall not, except in the case of gross or willful negligence on our part, be liable or responsible for any loss, costs, damages, or expenses incurred or
sustained by anyone resulting from any interpretation made by any of our officers, agents or employees. These Interpretations are also subject to our general terms and

conditions set out in our current Price Schedule.

Comments
Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2S11-307 Enclosure 1 Page lOOT3.rlC and DYNAMIC down passes were made at 82 fpm.

NO station performed.

Q =-300 gpm

Drill Pipe set to 1524'

Full Riser / Hydraulic Packoff

MV S/D DOWN @ 78 fpm
Geophysical

Database File: Itpl .db
Dataset Pathname: run7/SD78
Presentation Format: QTP1
Dataset Creation: Tue Jul 12 19:11:42 2011
Charted by: Depth in Feet scaled 1:240
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Database File:
Dataset Pathname:
Presentation Format:
Dataset Creation:
Charted by:

Itpl .db
run6/pass6
FLOW
Fri Jul 08 23:20:45 2011 by Log VER_5.3
Depth in Feet scaled 1:600

1-200 LINE SPEED (ft/min) 2001

30 BOREID (in) 1001
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CENT-5FOOTSB (5FTSB)
50.00 lb 1.69 in OD 5.00 ft

FLOW-LARGE (65)
35.00 lb 3.75 in OD 4.80 ft

FLOWP 0.00 ft
FLOWN 0.00 ft

Dataset:
Total Length:
Total Weight:
O.D.

run7lpassl0
9.80 ft
85.00 lb
3.75 in



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 2 Page 1 of 33

Enclosure 2

Florida Power & Light Company Turkey Point Units 6 & 7
Exploratory Well Project; Permit #0293962-001-UC

Weekly Construction Summary #11 dated July 22, 2011
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WEEKLY CONSTRUCTION SUMMARY

McNabb Hydrogeologic Consulting, Inc.
601 Heritage Drive, Suite 110
Jupiter, Florida 33458
Phone: 561-891-0763
Fax: 561-623-6469

July 22, 2011 MHCDEP-11-310

Mr. Joseph May, P.G.
Florida Department of Environmental Protection
400 N. Congress Ave, Suite 200
West Palm Beach, FL 33401

RE: Florida Power & Light Company Turkey Point Units 6 & 7 Exploratory Well
Project; Permit #0293962-001-UC
Weekly Construction Summary #11

Dear Mr. May:

This is the eleventh weekly construction summary for the above referenced project. The
reporting period for this weekly construction summary began at 7:00 AM, Thursday, July
14, 2011 and ended at 7:00 AM, Thursday, July 21, 2011. Consultant and drilling contractor
daily reports were prepared for this reporting period. Copies of the consultant and drilling
contractor daily construction logs are attached.

During the previous reporting period the drilling contractor completed geophysical logging
of the pilot hole drilling to a depth of 1,655 feet below pad level (bpl) and was preparing to
perform the first of four packer test on selected interval of the pilot hole.

The drilling contractor spent this reporting period performing packer testing on the
intervals from 1,505 to 1,535 feet bpl, 1,400 to 1,430 feet bpl, 1,225 to 1,285 feet bpl, and 1,102
to 1,162 feet bpl. Water samples were collected at the end of each packer test and analyzed
in the field for specific conductance. Samples for chlorides, total dissolved solids (TDS),
ammonia, and total kjeldahl nitrogen (TKN) were sent to Florida Spectrum Environmental
Services, Inc. for analysis. A packer test summary sheet, providing water level, pumping
rate data and analyses required by the construction permit for each of the packer tests is
attached. The pilot hole was killed with a mixture of barite and bentonite during the
reporting period. A daily kill material log providing a summary of daily kill material and
kill volume is attached.

There was no coring, casing installation, cementing, geophysical logging or exploratory well
development during this reporting period. There were no construction related issues
during this reporting period.

TP WEEKLY SUMMARY #11 DRAFT FPL MR
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During the next reporting period, it is anticipated that the drilling contractor will backplug
the pilot hole with cement (following receipt of Florida Department of Environmental
Protection approval of the 34-inch diameter casing seat recommendation of 1,535 feet bpl)
and begin reaming the backplugged hole using a 42 'A-inch diameter reaming bit.

In addition, sampling of the pad monitor wells began on April 21, 2011 and has been taking
place on a weekly basis since the initial sampling. The pad monitor wells were most recently
sampled on July 21, 2011. The most recent set of pad monitoring well sample results
available is for samples collected on July 14, 2011. Sampling of the pad monitor wells
around EW-1 will continue until drilling and testing of EW-1 has been completed. Copies of
the pad monitor wells data summary sheets are attached.

Please note, the chloride concentration of 55.1 mg/L reported in last week's construction
summary for the pilot hole water sample collected at a depth of 1,345 feet bpl has been
rechecked by the laboratory and found to be a typographical error. The actual chloride
concentration for the pilot hole water sample from the depth of 1,345 feet bpl is 551 mg/L.
A revised pilot hole water summary sheet is attached.

Should you have any questions regarding the above weekly construction summary, please
contact David McNabb at (561) 891-0763.

Sincerely,

Nabb H drogeoloc Consulting, Inc.

David McNabb, P.G.

Attachments: Consultant Daily Construction Logs
Drilling Contractor Daily Construction Logs
Pad Monitor Well Summary Sheets
Packer Test Summary Sheet
Daily Kill Material Log
Pilot Hole Water Quality Summary Sheet

Cc: George Heuler/FDEP-Tallahassee
Steve Anderson/SFWMD
Matthew Raffenberg/FPL
David Holtz/HCE

Joe Haberfeld/FDEP-Taflahassee
Ron Reese/USGS
David Paul/FGS

TP WEEKLY SUMMARY #11 DRAFT FPL MR 2
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McNabb Hydrogeologic Consulting, Inc.

Daily Construction Log

Date: July 14, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-l
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Warm Recorded By: Eric Meyer/Sally Durall
Weather Night: Rain Early, then Clear
Activity: Packer Testing

CONSTRUCTION ACTIVITIES

0700 The drilling contractor continues preparations for packer test #1 for the interval
of 1,505 feet to 1535 feet below pad level (bpl).

0809 The static head for the packer interval is 23.3 feet above pad levels as measured
inside of the drill pipe. The drilling contractor has killed the backside of the drill
pipe with bentonite and barite which has depressed the head to 6 feet bpl. A
short-term specific capacity test was run to establish the flow rate and water level
drawdown within the drill pipe. The pump was started at 08:09; flow was
measured at 77 gallons per minute (gpm) with 30 feet of drawdown (specific
capacity is 2.5 gallons per minute per foot [gpm/ft]). The pump was shut off at
08:23 after pumping approximately 1,670 gallons. The period of background
monitoring was initiated following the specific capacity test. Water levels are
being recorded by pressure transducers installed in the drill pipe at a depth of
178.96 feet bpl and the annular space outside the drill pipe at a depth of 50.0 feet
bpl. The pump intake is installed to a depth of 183.96 feet bpl.

1042 Pumping resumed for packer test #1 at a rate of 77 gpm.
1330 Florida Spectrum Environmental Services, Inc. is onsite to sample the drilling

pad monitor wells.
1445 Collected final water samples for packer test #1. The water samples will be

analyzed by Florida Spectrum Environmental Services, Inc. as applicable. The
groundwater samples were collected after a volume of 18,468 gallons of
groundwater had been pumped from the interval.

1507 Stopped pumping for packer test #1 and closed valves to prevent artesian flow;
collecting water level data during recovery period.

1715 Stopped water level data collection. The drilling contractor will release pressure
from the straddle packers in preparation for moving the packers to the packer
test #2 test interval which will be performed on the depth interval from 1,400 feet
to 1,430 feet bpl.

2015 The drilling contractor begins to trip the pump and transducer out of the drill
pipe.

Page 1 of 2
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IMcNabb Hydrogeologic Consulting, Inc.

2230 The drilling contractor begins to trip the straddle packers to the packer test #2
testing interval.

2335 The drilling contractor begins to inflate the packers.
0025 The drilling contractor has pressured the packers up to 420 pounds per square

inch (psi).
0030 The drilling contractor begins to trip in the drill pipe with 187 feet of air-line to

begin conditioning the test interval.
0050 Begin conditioning the test interval for packer test #2 (1,400 - 1,430 feet bpl).
0335 Complete conditioning the test interval for packer test #2. The drilling contractor

begins to trip the air line out of the drill pipe.
0405 The drilling contractor prepares to trip inside the drill pipe with a 5 horse pump

at the base of 187 feet of drop pipe (air-line tubing) and the transducer. The
transducer will be 5 feet above the pump.

0445 The drilling contractor has completed tripping inside the drill pipe with the
pump and transducer. The transducer is installed at a depth of 177.96 feet bpl.
The transducer in the annulus has been installed at a depth of 50.0 feet bpl. The
pump intake is located at a depth of 182.96 feet bpl.

0600 The drilling contractor has determined that the submersible pump needs
servicing prior to runming the preliminary test for packer test #2. The drilling
contractor is waiting on the arrival of an electrician to service the pump
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Daily Construction Log

Date: July 15, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-I
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpi
Weather Day: Partly Cloudy, Warm Recorded By: Mark McNeal/Eric Meyer
Weather Night: Partly Cloudy
Activity: Packer Testing

CONSTRUCTION ACTIVITIES

0700 The drilling contractor continues preparations for packer test #2 for the interval
of 1,400 feet to 1,430 feet below pad level (bpl). They are preparing to pull the
pump to land surface for servicing.

0830 The pump has been removed from the well.
1200 The submersible pump has been serviced and is operational. The drilling

contractor is working on other electrical maintenance on the rig.
0230 The submersible pump and transducer have been lowered into the well. The

transducer is set to a depth of 177.96 feet bpl. Pressure on the packer has been
steady at approximately 420 psi. The pump has been installed to a depth of
182.96 feet bpl.

1523 The drilling contractor turns on the pump for the preliminary test for packer test
#2. Totalizer reading is 22,055 gallons. Water column in the annulus is 41.53 feet
above the transducer. Water column in the drill pipe is 208 feet above the
transducer.

1526 A flow rate of 77 gpm has been measured twice from the pump discharge. It
appears to be pumping at a stable rate.

1529 Water column above the pressure transducer is 169 feet.
1532 Water column above the pressure transducer is 169 feet. Pump shut off and well

will be allowed to recover for two hours. Preliminary specific capacity of this
zone is 77 gpm/39 feet of drawdown, or 2.0 gpm/foot. The totalizer reading at
the end of the preliminary test is 22,772 gallons, therefore 717 gallons were
purged during the preliminary test.

1806 Begin pumping for packer test #2 (1,400 feet to 1,430 feet bpl). The packer
elements inflation pressure is being maintained at approximately 420 psi. Pre-
pumping static artesian head for the packer interval is approximately 30 feet
above pad level. The annulus water level is approximately 8 feet bpl.

2210 Water samples were collected while pumping groundwater from the packer
interval. Samples will be analyzed by Florida Spectrum Environmental Services,
Inc. as applicable. The groundwater samples were collected after a volume of
18,674 gallons of groundwater had been pumped from the interval.
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2309 The pump was shutoff; recording of groundwater levels during the recovery
period commenced. The total volume of groundwater pumped from the packer
interval during testing is 23,906 gallons.

0210 The groundwater recovery period ended. The drilling contractor killed the well
by adding a mixture of barite and bentonite. The transducer and submersible
pump were removed from inside the drill pipe. The pressure was released from
the packer elements in preparation for removal from the borehole.

0400 The drilling contractor will spend the rest of the shift preparing for packer test
#3.
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Daily Construction Log

Date: July 16, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-I
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Warm Recorded By: Mark McNeal/Eric Meyer
Weather Night: Partly Cloudy, Lightning
Activity: Packer Testing

CONSTRUCTION ACTIVITIES

0700 The drilling contractor is continuing to wait for the packers to deflate fully before
removing the packers from the well. They will kill the well some more by adding
additional barite and bentonite mixture before beginning to pull the packers
from the well to adjust the spacing between the packers for the two remaining
packer tests.

1000 The drilling contractor is preparing to add more kill to the well and will begin
removing the packers from the well after the well is killed.

1130 Joe May/FDEP arrives at the site for a site visit.
1345 Joe May/FDEP leaves site. The drilling contractor is killing the well with a

mixture of barite and bentonite. The header materials have all been removed
from the drill stem and they are ready to start tripping pipe out of the well once
the well is fully killed.

1445 The drilling contractor begins bringing the packer assembly out of the well.
1530 The packer assembly has been removed from the well and is hanging in the

derrick. The packer appears to be in good condition.
1900 The drilling contractor completed changes to the straddle packer spacing to

provide 60 feet of separation between the inflatable elements. Subsequently, the
packer assembly was run back into the well.

2110 Running the last stand of drill pipe into the well.
2200 The packer elements were inflated to isolate the 1,225 feet to 1,285 feet bpl

interval for packer test #3.
0350 The drilling contractor is preparing to run airline into the drill pipe.
0405 The drilling contractor begins conditioning the test interval.
0645 Conditioning of the packer test #3 test interval continues.
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McNabb Hydrogeologic Consulting, Inc.

Daily Construction Log

Date: July 17, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-I
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Warm Recorded By: Mark McNeal/Eric Meyer
Weather Night: Thunderstorm
Activity: Packer Testing

CONSTRUCTION ACTIVITIES

0745 Conditioning of the 1,225 feet to 1,285 feet below pad level (bpl) interval for
packer test #3 was terminated by the drilling contractor. Air-line will be
removed from the well and the submersible pump will be installed.

0930 The submersible pump and transducers are set in the well to depths of 182.96
feet bpl and 177.96 feet bpl, respectively. The drilling contractor is setting up the
discharge line, sampling equipment, and flowmeter.

1045 Start preliminary test pumping for packer test #3 at a pumping rate of 77 gpm.
1200 The drilling contractor terminated the preliminary test pumping and is allowing

water levels to recover.
1330 Start packer test #3 pumping from well. Initial totalizer reading is 51,650 gallons.
1403 A flow rate of 78 gpm is maintained at the well. The drawdown is 33 feet and

specific capacity is 2.36 gpm/foot. Totalizer reading is 54,200.
1730 Water samples were collected for packer test #3. Water samples will be analyzed

by Florida Spectrum Environmental Services, Inc. as applicable. A volume of
21,117 gallons were purged from the testing interval prior to sample collection.

1801 Pumping was terminated from packer test #3. Water level data is being recorded
during the recovery period. The packer pressure is 410 psi.

2000 Recording of water level recovery continues.
1230 Stop data logger recording water level data. The drilling contractor prepares to

move the straddle packer assembly to the packer test #4 test interval of 1,102 to
1,162 feet bpl; bleeding pressure from packer elements.

0200 Killing artesian flow from drill pipe with bentonite and barite mixture.
0225 Submersible pump and tubing were removed from the drill pipe.
0300 The drilling contractor is tripping drill pipe to packer test #4 depth interval from

1,102 feet to 1,162 feet bpl.
0450 The straddle packer assembly is in position and the drilling contractor begins

inflation of the packer elements.
0630 Begin conditioning the packer test #4 interval.
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Daily Construction Log

Date: July 18, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-1
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Warm Recorded By: David McNabb/Eric Meyer
Weather Night: Thunderstorm
Activity: Packer Testing

CONSTRUCTION ACTIVITIES

0700 Conditioning of the 1,102 feet to 1,162 feet below pad level (bpl) interval for
packer test #4 is taking place.

1000 Conditioning of the packer test #4 interval continues.
1120 Conditioning of the packer test #4 interval continues.
1230 Conditioning of the packer test #4 interval continues. The amount of solids in

the water coming from the test interval is decreasing as conditioning continues.
1300 Switch from air-lifting to surging the test interval.
1430 Condition of the test interval has ceased and the drilling contractor has begun

installing the test pump and transducer in preparation for running preliminary
test.

1615 The pump has been installed to a depth of 183.96 (bottom of pump) and the
transducer is set to a depth of 178.96 feet bpl in preparation for running a
preliminary test on the packer test #4 interval.

1705 Begin preliminary test to establish pumping rate for packer test #4.
1740 Completed preliminary test for packer test #4. A pumping rate of 16 gpm will be

used for the test; flow totalizer is 73,893 gallons.
1800 Background water level data is being collected prior to the commencement of

pumping for packer test #4.
2000 Pumping commences for packer test #4 at a rate of 16 gallons per minute (gpm).
0100 Groundwater samples are collected before the pump is turned off. The water

level drawdown was 161 feet prior to shutting off the pump. The specific
capacity is 0.10 gpm/foot. Samples will be analyzed by Florida Spectrum
Environmental Services, Inc. as applicable.

01:30 The submersible pump was turned off; the flowmeter totalizer is 78,998 gallons.
A total of 5,105 gallons of groundwater were removed during the packer test.
Water levels continued to be recorded during the recovery period.

0347 The water level recovery data collection has ceased. The drilling contractor began
bleeding off pressure from the packers.

0700 The pressure on the packers has been bled off and the drilling contractor is
preparing to begin removing the packers from the well.
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MmcNabb Hydrogeologic Consulting, Inc.

Daily Construction Log

Date: July 19, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-1
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Rain, Warm Recorded By: David McNabb/Deborah Daigle
Weather Night: Partly Cloudy, Warm
Activity: Pull Packers, Site Clean Up

CONSTRUCTION ACTIVITIES

0700 The pressure on the packers has been bled off and the drilling contractor is
preparing to begin removing the packers from the well.

0740 The drilling contractor has started to trip the packers out of the well.
0930 Tripping the packers out of hole continues.
1040 Tripping the packers out of hole continues.
1130 The packers have been brought to surface.
1220 The upper packer has been unscrewed from the pup joint that is between the

packers and has been placed on the rig floor.
1345 The pup joint on the second packer has been removed and the lower packer has

been removed from the well and placed on the rig floor. The drilling contractor
will spend the rest of the day moving the packers off the rig floor and storing
equipment.

1625 The drilling contractor continues to store equipment.
1740 The drilling contractor continues to store equipment.
2330 The drilling contractor continues to store equipment.
0130 The drilling contractor continues to store equipment.
0330 The drilling contractor continues to store equipment.
0530 The drilling contractor continues to store equipment.
0700 The drilling contractor is servicing the rig. They will continue servicing the rig

and store equipment until approval for the 34-inch diameter casing setting depth
has been received.
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Daily Construction Log

Date: July 20, 2011
Project: FPL Turkey Point EW
Contractor: Layne Christensen Company
Starting Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Rain, Warm
Weather Night: Partly Cloudy, Warm
Activity: Store Equipment and Servicing the

FDEP UIC Permit #:0293962-001-UC
Well No.: EW-I
Bit Diameter: not applicable
Ending Depth: 1,655 feet bpl
Recorded By: David McNabb/Deborah Daigle

CONSTRUCTION ACTIVITIES

0700 The drilling contractor is servicing the rig. They will continue servicing the rig
and storing equipment until approval for the 34-inch diameter casing setting
depth has been received.

0940 The drilling contractor continues servicing the rig.
1100 The drilling contractor continues servicing the rig.
1310 The drilling contractor continues servicing the rig.
1430 The drilling contractor continues servicing the rig.
1555 The drilling contractor continues servicing the rig.
1730 The drilling contractor continues servicing the rig.
2030 The drilling contractor continues to perform maintenance tasks at the project site

and on the drilling rig.
0030 The drilling contractor continues to perform maintenance tasks at the project site

and on the drilling rig.
0330 The drilling contractor continues to perform maintenance tasks at the project site

and on the drilling rig.
0530 The drilling contractor continues to perform maintenance tasks at the project site

and on the drilling rig.
0700 The drilling contractor continues to perform maintenance tasks at the project site

and on the drilling rig.
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Project: Florida Power & Light Company vm.-f
Miami-Dade County, Florida
Exploratory Well EW-1

EW-1 Pad Monitoring Well Water Quality Data
Southeast Pad Monitoring Well

(SE-EW PMW)

Depth to Water Specific

Date Time Water Elevation Conductance Chloride TDS Temperature Remarks
(hours) (ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1311 10.10 -1.51 81,600 30,200 57,800 29.9 Background Sampling

4/29/2011 1349 10.40 -1.81 86,700 33,100 55,000 30.4
5/5/2011 1008 11.10 -2.51 83.000 29,500 54,700 29.9

5/11/2011 1228 10.65 -2.06 78,200 30,100 52,600 30.1

5/19/2011 1039 10.12 -1.53 75,200 30,000 51,100 29.8
5/26/2011 1235 10.47 -1.88 73,890 31,200 53,800 29.9

6/2/2011 1056 10.50 -1.91 74,200 29,400 57,400 29.6
6/9/2011 1210 10.32 -1.73 72,200 32,100 51,000 29.6

6/16/2011 1035 10.00 -1.41 71,300 32,200 54,000 29.8
6/23/2011 1109 10.10 -1.51 71,900 31,600 55,650 29.8

6/30/2011 1009 9.85 -1.26 72,800 27,600 53,050 29.5

7/8/2011 1138 9.12 -0.53 73,150 29,800 54,450 29.9
7/14/2011 1414 9.48 -0.89 79,700 29,000 55,350 29.8

ft. btoc: feet below top of casing
TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988
umhos/cm: micromhos per centimeter

mg/L: milligrams per liter
C: Celsius

Note: TOC elevation is: 8.59 feet NAVD 88
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Project: Florida Power & Light Company n

Miami-Dade Count", Florida
Exploratory Well EW-1

EW-1 Pad Monitoring Well Water Quality Data
Northeast Pad Monitoring Well

(NE-EW PMW)

Depth to Water Specific

Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1108 10.49 -1.61 78,700 32,200 57,000 29.8 Background Sampling

4/29/2011 1157 10.68 -1.80 80,400 29,900 53,800 30.4

5/5/2011 1157 11.40 -2.52 81,400 27,500 52,350 31.2

5/11/2011 1309 11.00 -2.12 76,800 31,600 51.200 29.7

5/19/2011 0958 10.48 -1.60 72,600 35,600 51,200 29.5

5/26/2011 1050 10.76 -1.88 71,360 29,500 52,900 29.7

6/2/2011 1134 10.78 -1.90 71,700 29,000 55.700 29.6

6/9/2011 1128 10.61 -1.73 69,700 32,300 50,650 29.3

6/16/2011 0958 10.35 -1.47 69,300 33,000 53,450 29.5

6/23/2011 1028 10.41 -1.53 69,400 30,600 55,600 29.5

6/30/2011 0928 10.15 -1.27 70,300 27,600 51,950 29.2

7/8/2011 1210 9.00 -0.12 72,570 30,100 54,150 29.9

7/14/2011 1338 9.75 -0.87 76,400 27,200 54,550 29.9

ft. btoc: feet below top of casing

TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988

umhos/cm: micromhos per centimeter

mg/L: milligrams per liter

C: Celsius
Note: TOC elevation is: 8.88 feet NAVD 88
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Project: Florida Power & Light Company ,,.. .

Miami-Dade County, Florida

Exploratory Well EW-I

EW-1 Pad Monitoring Well Water Quality Data
Northwest Pad Monitoring Well

(NW-EW PMW)

Depth to Water Specific

Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft, NAVD 88) (umhos/cm) (mg/L) (rg/L) (degrees C)

4/21/2011 1221 10.50 -1.66 84,300 33,500 59,900 30.8 Background Sampling

4/29/2011 1120 10.65 -1.81 86,300 33,700 56,400 30.0

5/5/2011 1051 11.40 -2.56 87,400 31,300 57,650 31.1

5/11/2011 1034 12.40 -3.56 79,100 33,500 55,650 30.4

5/19/2011 1113 13.90 -5.06 80,000 36,000 53,700 30.4

5/26/2011 1125 10.73 -1.89 75,130 32,300 55,450 30.4

6/2/2011 1215 10.75 -1.91 75,900 30,700 59,500 30.3

6/9/2011 1248 10.60 -1.76 72,500 32,200 51,950 29.9

6/16/2011 1118 10.25 -1.41 72,500 31,500 54,550 30.0

6/23/2011 1143 10.37 -1.53 73,300 31,600 57,750 30.3

6/30/2011 1049 10.10 -1.26 75,700 27,400 54,300 30.0

7/8/201 I 1112 9.38 -0.54 74,100 30,700 53,950 30.3

7/14/2011 1524 9.75 -0.91 79,900 27,600 56,350 30.3

ft. btoc: feet below top of casing
TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988

umhos/cm: micromhos per centimeter

mg/L: milligrams per liter

C: Celsius
Note: TOC elevation is: 8.84 feet NAVD 88
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Project: Florida Power & Light Company Am .

Miami-Dade County, Florida
Exploratory Well EW-1

EW-1 Pad Monitoring Well Water Quality Data

Southwest Pad Monitoring Well

(SW-EW PMW)

Depth to Water Specific

Date Time Water Elevation Conductance Chloride TDS Temperature Remarks
(hours) ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mgiL) (degrees C)

4/21/2011 1414 10.50 -1.62 72,500 26,400 51,500 30.6 Background Sampling

4/29/2011 1025 10.60 -1.72 77,400 28,300 51,600 29.8
5/5/2011 0930 11.85 -297 75,200 29,000 49,400 28,7

5/11/2011 1124 16.40 -7.52 78,100 28,300 51,050 31.6

5/19/2011 1202 15.95 -7.07 73,100 29,700 48,450 32.6

5/26/2011 1155 11.20 -2.32 66,630 27,800 48,350 29.4
6/2/2011 1035 11.25 -2.37 68,500 26,000 52,600 29.4

6/9/2011 1319 11.05 -2.17 65,400 26,300 44,150 29.5
6/16/2011 1154 10.75 -1.87 64,900 27,000 48,450 29.5

6/23/2011 1214 10.85 -1.97 65,500 30,400 50,800 296

6/30/2011 1119 10.60 -1.72 68,500 24,300 46,650 294

7/8/2011 1045 9.85 -0.97 64,950 25,600 47,650 29.6

7/14/2011 1445 10.22 -1.34 69,900 24,800 48,300 29.6

ft. btoc: feet below top of casing
TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988
umhos/cm: micromhos per centimeter

mg/L: milligrams per liter
C: Celsius

Note: TOC elevation is: 8.88 feet NAVD 88
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Florida Power & Light Company
Turkey Point

Exploratory Well EW-1
Packer Test Summary Table

Test # Test Pumping Drawdown Specific Specific Chloride TDS TKN Ammonia Temperature pH

Interval Rate (feet) Capacity Conductance (mg/L) (mg/L) (mgfL) (mg/L) (Celsius) (standard

(ft. bpl) (gpm) (gpnVfoot) (umhos/cm) units)

1 1,505 - 76 31.3 2.43 22,420 7,990 13,890 0.22 0.18 25.8 7.55

1,535
2 1,400 - 77 40.6 1.90 9,850 3,230 5,780 0.13 0.11 24.4 7.55

1,430

3 1,225- 78 33.2 2.35 5,340 1,500 3,120 0.16 0.08 26.8 7.80
1,285

4 1,102 - 16 161 0.10 4,980 1,130 2,984 0.34 0.32 24.9 7.86
1,162

ft. bpl = feet below pad level
gpm = gallons per minutes

umhos/cm - micromhos per centimeter

mg/L = milligrams per liter

VDS = total dissolved solids

KN = total Kjeldahl nitrogen



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 2 Page 32 of 33

* Florida Power & Light Company
Turkey Point

Exploratory Well EW-1
Daily Kill Material Log

Date Depth (feet Kill Used Approximate
bpl) Volume (gallons)

7/7/2011 1655 Bentonite /Barite 569

7/8/2011 1655 Bentonite /Barite 6,064
7/9/2011 1655 Bentonite /Barite 2,085

7/10/2011 1655 Bentonite /Barite 1,137
7/11/2011 1655 Bentonite /Barite 9,475

7/12/2011 1655 Bentonite /Barite 759

7/13/2011 1655 Bentonite /Barite 4,548

7/15/2011 1655 Bentonite /Barite 1,925

7/16/20 1I 1655 Bentonite /Barite 2,200

7/17/2011 1655 Bentonite /Barite 284

7/18/2011 1655 Bentonite /Barite 275

7/19/2011 1655 Bentonite /Barite 275

[feet bpl = feet below pad level
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Florida Power & Light Company
Turkey Point

Exploratory Well EW-1
Pilot Hole Water Quality

Specific Total Total

Sample Date Depth (ft Conductance Dissolved Chlorides Ammonia Kjeldahl
bpl) (umhos/cm) Solids (mg/L) (mg/L) Nitrogen

(mR/L) (m2/L)
6/30/2011 1,100 1.228 610 61.3 0.04 0.55
7/1/2011 1,190 1,177 768 85.5 0.06 0.59
7/1/2011 1.255 1,167 776 97.3 0.03 0.56
7/1/2011 1,345 2,420 1,428 551 0.06 0.42
7/1/2011 1,435 2,900 1,736 640 0.08 0.44
7/2/2011 1,525 6,760 4,168 2,045 0.09 0.35
7/3/2011 1 1615 5,660 3,548 16 0.08 0.45

ft bpl = feet below pad level

umhos/cm - micromhos per centimeter
mg/L = milligrams per liter
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Enclosure 3

Florida Power & Light Company Turkey Point Units 6 & 7
Exploratory Well Project; Permit #0293962-001 -UC

Weekly Construction Summary #12 dated July 29, 2011
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WEEKLY CONSTRUCTION SUMMARY

McNabb Hydrogeologic Consulting, Inc.
601 Heritage Drive, Suite 110
Jupiter, Florida 33458
Phone: 561-891-0763
Fax: 561-623-5469

July 29, 2011 MHCDEP-11-0327

Mr. Joseph May, P.G.
Florida Department of Environmental Protection
400 N. Congress Ave, Suite 200
West Palm Beach, FL 33401

RE: Florida Power & Light Company Turkey Point Units 6 & 7 Exploratory Well
Project; Permit #0293962-001-UC
Weekly Construction Summary #12

Dear Mr. May:

This is the twelfth weekly construction summary for the above referenced project. The

reporting period for this weekly construction summary began at 7:00 AM, Thursday, July
21, 2011 and ended at 7:00 AM, Thursday, July 28, 2011. Consultant and drilling contractor

daily reports were prepared for this reporting period. Copies of the consultant and drilling

contractor daily construction logs are attached.

During the previous reporting period the drilling contractor performed packer testing on
the intervals from 1,505 to 1,535 feet below pad level (bpl), 1,400 to 1,430 feet bpl, 1,225 to
1,285 feet bpl, and 1,102 to 1,162 feet bpl.

The drilling contractor spent this reporting period backplugging the pilot hole over the
interval from 1,655 feet bpl to 1,094 feet bpl with 107 barrels of 12% bentonite blend cement.
After allowing the cement to set, the drilling contractor began reaming the backplugged
pilot hole using a 42 W2-inch diameter reaming bit. The interval from the base of the 44-inch

diameter casing to 1,394 feet bpl had been reamed by the end of the reporting period.
Florida Department of Environmental Protection (FDEP) approval of the recommended 34-
inch diameter intermediate casing setting depth of 1,535 feet bpl was received on July 22,
2011. Deviation surveys were performed at 90-foot intervals. A copy of the deviation
survey summary sheet along with a pilot hole backplug cement summary sheet is attached.

TP WEEKLY SUMMARY #12 FINAL
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There was no coring, casing installation, packer testing, geophysical logging or exploratory
well development during this reporting period. Salt or other materials were not used to
suppress well flow and there were no construction related issues during this reporting
period.

During the next reporting period, it is anticipated that the drilling contractor complete
reaming the hole using a 42 YA-inch diameter reaming bit to a depth of 1,540 feet bpl and
install the 34-inch diameter intermediate casing to a depth of 1,535 feet bpl. The 34-inch
diameter intermediate casing will then be cemented from the base of casing to land surface.

In addition, sampling of the pad monitor wells began on April 21, 2011 and has been taking
place on a weekly basis since the initial sampling. The pad monitor wells were most recently
sampled on July 28, 2011. The most recent set of pad monitoring well sample results
available is for samples collected on July 21, 2011. Sampling of the pad monitor wells
around EW-1 will continue until drilling and testing of EW-1 has been completed. Copies of
the pad monitor wells data summary sheets are attached.

Should you have any questions regarding the above weekly construction summary, please
contact David McNabb at (561) 891-0763.

Sincerely,

McNabb Hydrogeologic Consulting, Inc.

Davi7Mcdabb, P.G.

Attachments: Consultant Daily Construction Logs
Drilling Contractor Daily Construction Logs
Pad Monitor Well Summary Sheets
Deviation Survey Summary Sheet
Pilot Hole Backplug Cement Summary Sheet

Cc: George Heuler/FDEP-Tallahassee
Steve Anderson/SFWMD
Matthew Raffenberg/FPL
David Holtz/HCE

Joe Haberfeld/FDEP-Tallahassee
Ron Reese/USGS
David Paul/FGS

TP WEEKLY SUMMARY #12 FINAL
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4

Daily Construction Log

Date: July 21, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-1
Contractor: Layne Christensen Company Bit Diameter: not applicable
Starting Depth: 1,655 feet bpl Ending Depth: 1,655 feet bpl
Weather Day: Partly Cloudy, Rain, Warm Recorded By: Sally Durall/Deborah Daigle
Weather Night: Partly Cloudy, Warm
Activity: Rig Maintenance

CONSTRUCTION ACTIVITIES

0700 The drilling contractor is performing maintenance tasks on the drill rig. They
will continue performing maintenance tasks on the drill rig until approval for the
34-inch diameter casing setting depth has been received.

0900 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

1035 Florida Spectrum Environmental Services, Inc. is on site to sample the pad
monitor wells.

1200 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

1500 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

1800 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

2100 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

0100 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

0200 The drilling contractor night shift leaves the site for the remainder of the shift.
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McNabb Hydrogeologic Consulting, Inc.

Daily Construction Log

Date: July 22, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-1
Contractor: Layne Christensen Company Bit Diameter: 42 ¼A-inch
Starting Depth: 1,655 feet bpl Ending Depth: 1,094 feet bpl
Weather Day: Partly Cloudy, Hot Recorded By: Sally Durall/Deborah Daigle
Weather Night: Partly Cloudy, Warm
Activity: Pilot Hole Backpluging

CONSTRUCTION ACTIVITIES

0700 The drilling contractor is performing maintenance tasks on the drill rig. They
will continue performing maintenance tasks on the drill rig until approval for the
34-inch diameter casing setting depth has been received.

0900 The drilling contractor continues to perform maintenance tasks on the drilling
rig.

1055 The approval of the 34-inch diameter casing setting depth of 1,535 feet below pad
level (bpl) has been received from the Florida Department of Environmental
Protection (FDEP). The drilling contractor is preparing to backplug the pilot hole
using cement. The drilling contractor plans to backplug the pilot hole using 107
barrels of 12% bentonite blend cement for cement stage #1. The theoretical fill is
to 1,090 feet bpl which is the base of the 44-inch diameter casing.

1345 The drilling contractor begins to trip the cement tubing inside the borehole.
1515 The drilling contractor has tripped the cement tubing in the borehole to a depth

of 1,649 feet bpl.
1540 Begin pumping cement stage #1.
1625 Complete cement stage #1 using 107 barrels of 12% bentonite blend cement.

Wait for cement to cure prior to tagging the top of cement.
2230 The drilling contractor begins running the cement tubing in the borehole to tag

the top of the cement plug.
2310 The drilling contractor tags the top of cement plug at 1,094 feet bpl. Begin

tripping the cement tubing out of the borehole.
0030 The drilling contractor has completed tripping out of the borehole with the

cement tubing. The contractor will now prepare to trip into the borehole with
the 42 1/2inch diameter bit to begin reaming the pilot hole from a depth of 1,095
feet bpl.

0300 The drilling contractor continues preparing to begin tripping into the borehole
with the 42 V2inch diameter bit.

0700 The drilling contractor begins tripping in the borehole with the 42 ½2-inch
diameter bit.
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inacNabb Hydrogeologic Consulting, Inc.

Daily Construction Log

Date: July 23, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-1
Contractor: Layne Christensen Company Bit Diameter: 42 ½/2-inch
Starting Depth: 1,094 feet bpl Ending Depth: 1,135 feet bpl
Weather Day: Mostly Cloudy, Hot Recorded By: Sally Durall/Deborah Daigle
Weather Night: Rain, Warm
Activity: Reaming

CONSTRUCTION ACTIVITIES

0700 The drilling contractor tagged the top of the cement plug at a depth of 1,094 feet
below pad level (bpl) during and has began tripping in the borehole with the 42
1/2-inch diameter bit during the night shift.

0900 The drilling contractor continues tripping in the borehole with the 42 ½2-inch
diameter bit.

1150 The drilling contractor has tripped inside the drill pipe with approximately 300
feet of air line and is preparing to begin reaming the pilot hole from a depth of
1,095 feet bpl.

1205 The drilling contractor is circulating drilling fluids inside the casing.
1335 The drilling contractor begins reaming out residual cement on the inside of the

44-inch diameter casing wall.
1545 The drilling contractor continues reaming out residual cement and is currently

reaming at a depth of 1,092 feet bpl.
1645 Begin reaming the pilot hole from a depth of 1,095 feet bpl.
1745 Reaming the pilot hole at a depth of 1,099 feet bpl.
1930 Reaming the pilot hole at a depth of 1,106 feet bpl.
2100 Reaming the pilot hole at a depth of 1,112 feet bpl.
2300 The drilling contractor prepares to run a deviation survey at a depth of 1,080 feet

bpl. The reamed hole is at a depth of 1,114 feet bpl.
2330 The drilling contractor completes the deviation survey. The survey result is 0.1

degrees.
0030 Reaming the pilot hole at a depth of 1,117 feet bpl.
0300 Reaming the pilot hole at a depth of 1,123 feet bpl.
0500 Reaming the pilot hole at a depth of 1,129 feet bpl.
0615 Reaming the pilot hole at a depth of 1,134 feet bpl.
0700 Reaming the pilot hole at a depth of 1,135 feet bpl.
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M•cNabb Hydrogeologic Consulting, Inc.
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Daily Construction Log

Date: July 24, 2011
Project: FPL Turkey Point EW
Contractor: Layne Christensen Company
Starting Depth: 1,135 feet bpl
Weather Day: Mostly Cloudy, Hot
Weather Night: Partly Cloudy, Warm
Activity: Reaming

FDEP UIC Permit #:0293962-001-UC
Well No.: EW- 1
Bit Diameter: 42 '/2-inch
Ending Depth: 1,207 feet bpl
Recorded By: Sally Durall/Deborah Daigle

CONSTRUCTION ACTIVITIES

0700 The drilling contractor reamed the pilot hole to a depth of 1,135 feet below pad
level (bpl) during the night shift.

0730 Reaming the pilot hole at a depth of 1,138 feet bpl.
0835 Reaming the pilot hole at a depth of 1,143 feet bpl.
1000 Reaming the pilot hole at a depth of 1,150 feet bpl.
1130 Reaming the pilot hole at a depth of 1,158 feet bpl.
1300 Reaming the pilot hole at a depth of 1,165 feet bpl.
1440 Reaming the pilot hole at a depth of 1,175 feet bpl.
1555 Reaming the pilot hole at a depth of 1,183 feet bpl.
1715 Reaming the pilot hole at a depth of 1,188 feet bpl.
1900 Reaming the pilot hole at a depth of 1,192 feet bpl.
2100 Reaming the pilot hole at a depth of 1,196 feet bpl.
2300 Reaming the pilot hole at a depth of 1,198 feet bpl.
0200 Reaming the pilot hole at a depth of 1,204 feet bpl. The kelly is down and the

drilling contractor is breaking the drill pipe in preparation for a deviation survey
at 1,170 feet bpl. The reamed borehole depth is 1,204 feet bpl.

0230 The drilling contractor has completed the deviation survey. The result is 0.4
degrees. The drilling contractor will add a string of drill pipe and resume
reaming the pilot hole.

0430 Reaming the pilot hole at a depth of 1,206 feet bpl.
0600 The drilling contractor has been drilling in a hard formation. The drilling

contractor has added an additional 60 feet of air line.
0620 Resume drilling the pilot hole from a depth of 1,206 feet bpl.
0700 Reaming the pilot hole at a depth of 1,207 feet bpl.
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Daily Construction Log

Date: July 25, 2011
Project: FPL Turkey Point EW
Contractor: Layne Christensen Company
Starting Depth: 1,207 feet bpl
Weather Day: Mostly Cloudy, Hot
Weather Night: Partly Cloudy, Warm
Activity: Reaming

FDEP UIC Permit #:0293962-001-UC
Well No.: EW-I
Bit Diameter: 42 '/2-inch
Ending Depth: 1,288 feet bpi
Recorded By: Sally Durall/Deborah Daigle

CONSTRUCTION ACTIVITIES

0700 The drilling contractor reamed the pilot hole to a depth of 1,207 feet below pad
level (bpl) during the night shift.

0730 Reaming the pilot hole at a depth of 1,211 feet bpl.
0900 Reaming the pilot hole at a depth of 1,218 feet bpl.
1025 Reaming the pilot hole at a depth of 1,225 feet bpl.
1140 Reaming the pilot hole at a depth of 1,230 feet bpl.
1305 Reaming the pilot hole at a depth of 1,234 feet bpl.
1425 Reaming the pilot hole at a depth of 1,239 feet bpl.
1610 Reaming the pilot hole at a depth of 1,249 feet bpl.
1745 Reaming the pilot hole at a depth of 1,254 feet bpl.
1900 Reaming the pilot hole at a depth of 1,255 feet bpl.
2200 Reaming the pilot hole at a depth of 1,266 feet bpl.
2330 Reaming the pilot hole at a depth of 1,270 feet bpl.
0130 Reaming the pilot hole at a depth of 1,276 feet bpl.
0330 Reaming the pilot hole at a depth of 1,280 feet bpl.
0500 Reaming the pilot hole at a depth of 1,284 feet bpl.
0600 Reaming the pilot hole at a depth of 1,287 feet bpl.
0700 Reaming the pilot hole at a depth of 1,288 feet bpl.
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Daily Construction Log

Date: July 26, 2011
Project: FPL Turkey Point EW
Contractor: Layne Christensen Company
Starting Depth: 1,288 feet bpl
Weather Day: Clear, Hot
Weather Night: Cloudy, Warm
Activity: Reaming

FDEP UIC Permit #:0293962-001-UC
Well No.: EW-l
Bit Diameter: 42 ½-inch
Ending Depth: 1,383 feet bpl
Recorded By: Sally Durall/Deborah Daigle

CONSTRUCTION ACTIVITIES

0700 The drilling contractor reamed the pilot hole to a depth of 1,288 feet below pad
level (bpl) during the night shift.

0800 Reaming the pilot hole at a depth of 1,293 feet bpl.
0815 The kelly is down at 1,294 feet bpl. The drilling contractor is circulating the

borehole clean and preparing to perform a deviation survey.
0930 The drilling contractor runs the deviation tool to a depth of 1,260 feet bpl.
0950 The deviation survey is completed. The deviation result is 0.5 degrees.
1015 The drilling contractor makes a drill pipe (45 foot) connection and resumes

drilling from a depth of 1,294 feet bpl.
1100 Reaming the pilot hole at a depth of 1,297 feet bpl.
1300 Reaming the pilot hole at a depth of 1,303 feet bpl.
1445 Reaming the pilot hole at a depth of 1,312 feet bpl.
1610 Reaming the pilot hole at a depth of 1,318 feet bpl.
1740 Reaming the pilot hole at a depth of 1,331 feet bpl.
1900 Reaming the pilot hole at a depth of 1,338 feet bpl.
2000 Reaming the pilot hole at a depth of 1,339. The drilling contractor will trip out

the 45 foot section of drill pipe, connect a 90 foot drill pipe stand, and continue
reaming.

2100 Reaming the pilot hole at a depth of 1,340 feet bpl.
0200 Reaming the pilot hole at a depth of 1,361 feet bpl.
0500 Reaming the pilot hole at a depth of 1,374 feet bpl.
0600 Reaming the pilot hole at a depth of 1,379 feet bpl.
0700 Reaming the pilot hole at a depth of 1,383 feet bpl.
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Daily Construction Log

Date: July 27, 2011 FDEP UIC Permit #:0293962-001-UC
Project: FPL Turkey Point EW Well No.: EW-I
Contractor: Layne Christensen Company Bit Diameter: 42 ½2-inch
Starting Depth: 1,383 feet bpl Ending Depth: 1,394 feet bpl
Weather Day: Cloudy, Hot Recorded By: Sally Durall/Deborah Daigle
Weather Night: Mostly Cloudy, Warm
Activity: Reaming

CONSTRUCTION ACTIVITIES

0700 The drilling contractor reamed the pilot hole to a depth of 1,383 feet below pad
level (bpl) during the night shift.

0705 The kelly is down at 1,384 feet bpl. The drilling contractor is circulating the
borehole clean and preparing to perform a deviation survey.

0755 The drilling contractor runs the deviation tool to a depth of 1,350 feet bpl.
0810 The deviation survey is complete. The deviation result is 0.2 degrees.
0825 The drilling contractor makes a drill pipe (45 foot) connection and begins

circulating the hole.
0910 Resume drilling from 1,384 feet bpl.
0945 The drilling contractor has lost air circulation and has currently stopped drilling

while determining if the bit is plugged off.
1330 The drilling contractor is unable to break circulation and begins to trip out with

drill pipe and bottom hole assembly (BHA) to approximately 300 feet bpl. The
plan is to attempt to blow out the bit with the air line to avoid tripping the BHA
out of the hole.

1450 The drilling contractor has determined that the drill pipe near the base of the
drill pipe string (bottom 3 drill pipe stands) has become plugged with cuttings
and is currently cleaning out the drill pipe.

1630 The drilling contractor begins to trip back in the borehole with the BHA and drill
pipe.

1720 The drilling contractor has tripped the BHA in the borehole to approximately
1,100 feet bpl and has stopped to clean out the mud pit.

2030 The drilling contractor is tripping in to the borehole with the BHA and
circulating down to clean the borehole.

2330 The drilling contractor resumes tripping into and circulating the borehole.
0010 The drilling contractor continues to circulate and clean the borehole.
0130 The drilling contractor continues to circulate and clean the borehole.
0230 The drilling contractor continues to circulate and clean the borehole.
0330 The drilling contractor begins reaming the pilot hole at a depth of 1,384 feet bpl.
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McNabb Hydrogeologic Consulting, Inc.

0410 The drilling contractor continues to ream the pilot hole at a depth of 1,386 feet
bpl.

0530 Continue reaming the pilot hole at a depth of 1,393 feet bpl.
0700 Reaming the pilot hole at a depth of 1,394 feet bpl.
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Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 26 of 31

Project: Florida Power & Light Company ttS

Miami-Dade County, FloridaIIL
Exploratory Well EW-l

EW-1 Pad Monitoring Well Water Quality Data
Southeast Pad Monitoring Well

(SE-EW PMW)

Depth to Water Specific
Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1311 10.10 -1.51 81,600 30,200 57,800 29.9 Background Sampling

4/29/2011 1349 10.40 -1.81 86,700 33,100 55,000 30.4

5/5/2011 1008 1110 -251 83,000 29,500 54,700 29.9

5/11/2011 1228 10.65 -2.06 78,200 30,100 52,600 30.1

5/19/2011 1039 10.12 -1.53 75,200 30,000 51,100 29.8

5/26/2011 1235 I0.47 -1.88 73,890 31,200 53,800 29.9

6/2/2011 1056 10.50 -1.91 74,200 29,400 57,400 29.6

6/9/2011 1210 10.32 -1.73 72,200 32,100 51,000 29.6

6/16/2011 1035 10.00 -1.41 71,300 32,200 54,000 29.8

6/23/2011 1109 10.10 -1.51 71,900 31,600 55,650 29.8

6/30/2011 1009 9.85 -1.26 72,800 27,600 53,050 29.5

7/8/2011 1138 9.12 -0.53 73,150 29,800 54,450 29.9
7/14/2011 1414 9.48 -0.89 79,700 29,000 55,350 29.8

7/21/2011 1119 9.36 -0.77 74,100 34.000 54,100 30.0

ft. btoc: feet below top of casing

TOC: Top of Casing
ft. NAVD 88: North American Vertical Datum of 1988

umhos/cm: micromhos per centimeter
mg/L: milligrams per liter

C: Celsius
Note: TOC elevation is: 8.59 feet NAVD 88



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 27 of 31

Project: Florida Power & Light Company

Miami-Dade County, Florida E m il.'
Exploratory Well EW-1

EW-1 Pad Monitoring Well Water Quality Data
Northeast Pad Monitoring Well

(NE-EW PMW)

Depth to Water Specific
Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1108 10.49 -1.61 78,700 32,200 57,000 29.8 Background Sampling

4/29/2011 1157 10.68 -1.80 80,400 29,900 53,800 30.4

5/5/2011 1157 11.40 -2.52 81,400 27,500 52,350 31.2

5/11/2011 1309 11.00 -2.12 76,800 31,600 51,200 29.7

5/19/2011 0958 10.48 -1.60 72,600 35,600 51.200 29.5

5/26/2011 1050 10.76 -1.88 71,360 29,500 52,900 29.7

6/2/2011 1134 10.78 -1.90 71.700 29,000 55,700 29.6

6/9/2011 1128 10.61 -1.73 69,700 32,300 50,650 29.3

6/16/2011 0958 10.35 -1.47 69,300 33,000 53,450 29.5

6/23/2011 1028 10.41 -1.53 69,400 30,600 55,600 29.5

6/30/2011 0928 10.15 -1.27 70,300 27,600 51,950 29.2

7/8/2011 1210 9.00 -0.12 72,570 30,100 54,150 29.9

7/14/2011 1338 9.75 -0.87 76,400 27,200 54,550 29.9

7/21/2011 1039 9.35 -0.47 72,200 32,600 49,760 29.7

ft. btoc: feet below top of casing

TOC: Top of Casing
ft. NAVD 88: North American Vertical Datum of 1988

umhos/cm: micrombos per centimeter
mg/L: milligrams per liter

C: Celsius
Note: TOC elevation is: 8.88 feet NAVD 88



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 28 of 31

Project: Florida Power & Light Company
Miami-Dade County, Florida
Exploratory Well EW-l

EW-1 Pad Monitoring Well Water Quality Data
Northwest Pad Monitoring Well

(NW-EW PMW)
Depth to Water Specific

Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft. NAVD 881 (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1221 10.50 -1.66 84,300 33,500 59,900 30.8 Background Sampling
4/29/2011 1120 10.65 -1.81 86,300 33,700 56,400 30.0
5/5/2011 1051 11.40 -2.56 87,400 31,300 57,650 31.1

5/11/2011 1034 12.40 -3.56 79,100 33,500 55,650 30.4

5/19/2011 1113 13.90 -5.06 80,000 36,000 53,700 30.4

5/26/2011 1125 10.73 -1.89 75,130 32,300 55,450 30.4
6/2/2011 1215 10.75 -1.91 75,900 30,700 59,500 30.3

6/9/2011 1248 10.60 -1.76 72,500 32,200 51,950 29.9
6/16/2011 1118 10.25 -1.41 72.500 31,500 54,550 30.0

6/23/2011 1143 10.37 -1.53 73,300 31,600 57,750 30.3

6/30/2011 1049 10.10 -1.26 75,700 27,400 54,300 30.0
7/8/2011 1112 9.38 -0.54 74,100 30,700 53,950 30.3

7/14/2011 1524 9.75 -0.91 79,900 27,600 56,350 30.3
7/21/2011 1226 9.60 -0.76 76,200 32,600 54,500 29.7

ft. btoc: feet below top of casing
TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988
umhos/cm: micromhos per centimeter

mg/L: milligrams per liter

C: Celsius
Note: TOC elevation is: 8.84 feet NAVD 88



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 29 of 31

Project: Florida Power & Light Company As v

Miami-Dade County, Florida -
Exploratory Well EW-I

EW-1 Pad Monitoring Well Water Quality Data
Southwest Pad Monitoring Well

(SW-EW PMW)

Depth to Water Specific
Date Time Water Elevation Conductance Chloride TDS Temperature Remarks

(hours) (ft. btoc) (ft. NAVD 88) (umhos/cm) (mg/L) (mg/L) (degrees C)

4/21/2011 1414 10.50 -1.62 72,500 26,400 51,500 30.6 Background Sampling
4/29/2011 1025 10.60 -1.72 77,400 28,300 51,600 29.8

5/5/2011 0930 11.85 -2.97 75,200 29,000 49,400 28.7

5/11/2011 1124 16.40 -7.52 78,100 28,300 51,050 31.6
5/19/2011 1202 15.95 -7.07 73,100 29,700 48,450 32.6

5/26/2011 1155 11.20 -2.32 66,630 27,800 48,350 29.4
6/2/2011 1035 11.25 -2.37 68,500 26,000 52,600 29.4
6/9/2011 1319 11.05 -2.17 65,400 26,300 44,150 29.5

6/16/2011 1154 10.75 -1.87 64,900 27,000 48,450 29.5
6/23/2011 1214 10.85 -1.97 65,500 30,400 50,800 29.6

6/30/2011 1119 10.60 -1.72 68,500 24,300 46,650 29.4

7/8/2011 1045 9.85 -0.97 64,950 25,600 47,650 29.6

7/14/2011 1445 10.22 -1.34 69,900 24,800 48,300 29.6
7/21/2011 1154 10.10 -1.22 67,800 27,400 47,900 29.6

ft, btoc: feet below top of casing
TOC: Top of Casing

ft. NAVD 88: North American Vertical Datum of 1988
umhos/em: micromhos per centimeter

mg/L: milligrams per liter
C: Celsius

Note- TOC elevation is: 8.88 feet NAVD 88



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 30 of 31

Florida Power & Light Company lma,
Turkey Point

Exploratory Well EW-1
Deviation Survey Summary

Pilot Hole Reamed Hole

Date Depth Inclination Date Depth Inclination

(feet bpl) (degrees) (feet bpl) (degrees)

5/13/2011 90 0.2 5/20/2011 90 0.5

5/14/2011 180 0.4 5/24/2011 180 0.4

6/3/2011 270 0.5 6/6/2011 270 0.0

5/29/2011 345 0.3 6/8/2011 360 0.1

5/29/2011 435 0.4 6/9/2011 450 0.2

5/30/2011 524 0.4 6/10/2011 540 0.3

5/30/2011 614 0.0 6/12/2011 630 0.5

5/31/2011 704 0.2 6/14/2011 720 0.4

5/31/2011 794 0.3 6/15/2011 810 0.4

5/31/2011 884 0.3 6/16/2011 900 0.3

6/1/2011 974 0.5 6/18/2011 990 0.4

6/1/2011 1,064 0.5 7/23/2011 1,080 0.1

7/1/2011 1,154 0.6 7/25/2011 1,170 0.4

7/1/2011 1,244 0.3 7/26/2011 1,260 0.5

7/1/2011 1,334 0.4 7/27/2011 1.350 0.2

7/2/2011 1,424 0.4

7/2/2011 1,514 0.5

7/3/2011 1,604 0.5

Ibpl = below pad level



Proposed Turkey Point Units 6 and 7
Docket Nos. 52-040 and 52-041
L-2011-307 Enclosure 3 Page 31 of 31

Florida Power & Light Company
Turkey Point jj

Exploratory Well EW-1
Pilot Hole to 1,655 feet bpl Backplug Cementing Summary

Cementing Date Base of the Volume of Cement Theoretical Actual Interval Actual I Theoretical Type of cement

Stage Cemented Interval Planned Actual Pumped Depth Fill Cemented FilledItra icuigadtvs

(feet bpi) ;(b~arrels);(b~arrels) (cubic feet) (feet bpi) (feet) (feet bp) pecet

1 7/22/2011 1,655 107; 10)7 60"5- 1,001049.2
Final tag: 1,094 . .. . .

"Theoretical Interval Cemented" is the theoretical linear feet of cement fill based on the volume of cement pumped for that stage (calculated using XY caliper log).

'Actual/Theoretical Filled Interval" refers to the "Actual Interval Cemented" divided by the "Theoretical Interval Cemented" as a percentage.

"bpr' denotes below pad level.




